
Task Name Start Finish

Signed Grant Agreement Thu 9/1/11 Thu 9/1/11

Direct Project Administration Costs Thu 9/1/11 Fri 3/14/14

Task 1: Administration and Project Reporting Thu 9/1/11 Fri 3/14/14

Subtask 3.1: Quarterly Reports Thu 9/1/11 Wed 1/1/14

Subtask 3.2: Annual Reports Sun 1/1/12 Wed 1/1/14

Subtask 3.3: Draft Final Report Wed 1/1/14 Wed 1/1/14

Subtask 3.4: Final Report Fri 3/14/14 Fri 3/14/14

Task 2: Labor Compliance Program Fri 2/1/13 Fri 11/29/13

Task 3: Project Performance Plan Thu 9/1/11 Fri 9/30/11

Land Purchase/Easement Thu 9/1/11 Fri 9/28/12

Task 4: Develop Land Easements and Rights of Way Thu 9/1/11 Fri 9/28/12

Execute Easements and ROW Purchase Agreements Fri 9/28/12 Fri 9/28/12

Planning/Design/Engineering/Environmental Documentation Thu 4/23/09 Fri 9/28/12

Task 5: Preliminary Hydrologic and Hydraulic Model Development and Analysis Thu 4/23/09 Fri 7/31/09

Task 6: Final Hydrologic and Hydraulic Model Development Mon 8/3/09 Tue 5/31/11

Task 7: Selection of Apparent Best Alternative Wed 6/1/11 Fri 9/30/11

Task 8: Environmental Constraints Analysis Mon 8/1/11 Wed 11/30/11

Task 9: Preliminary Design Thu 12/1/11 Fri 3/30/12

Task 10: Final Design Mon 4/2/12 Fri 9/28/12

Task 11: Final PS&E Ready for Bid Fri 9/28/12 Fri 9/28/12

Task 12: Environmental Documentation Wed 2/29/12 Fri 9/28/12

Task 13: Permitting Wed 2/1/12 Fri 9/28/12

Construction/Implementation Mon 10/1/12 Fri 11/29/13

Task 13: Construction Contracting Mon 10/1/12 Mon 12/31/12

Notice to Proceed Mon 12/31/12 Mon 12/31/12

Task 14: Construction Fri 2/1/13 Fri 11/29/13

Subtask 14.1 Mobilization and Site Preparation Fri 2/1/13 Tue 4/30/13

Subtask 14.2 Project Construction Wed 5/1/13 Mon 9/30/13

Subtask 14.3 Performance Testing and Demobilization Tue 10/1/13 Fri 11/29/13

Notice of Completion Fri 11/29/13 Fri 11/29/13

Environmental Compliance/Mitigation/Enhancement Wed 2/1/12 Fri 11/29/13

Task 15: Revegetation and Replanting Plan Wed 2/1/12 Mon 9/30/13

Plan Development Wed 2/1/12 Fri 8/31/12

Plan Implementation Thu 8/1/13 Mon 9/30/13

Task 16: SWPPP Implementation Fri 2/1/13 Fri 11/29/13

 Construction Administration Fri 2/1/13 Fri 11/29/13

Task 17: Construction Administration Fri 2/1/13 Fri 11/29/13
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